Grants Mining District, New Mexico

2015 — 2020 Five-Year Plan to
Assess and Address Health and
Environmental Impacts of
Uranium Mining and Milling
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Assess Water Supply Sources
|
s Sampled private water wells
s Sampled public water suppﬂlies
» Sampled existing and new monitoring
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Communication/Coordination
on Community Issues
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Accomplished
32 private wells sampled (2009 & 2010)
o 23 wells exceed drinking water
standards for at least one or more
constituent
43 private wells sampled (2014 & 2015)
e 26 wells exceed drinking water
standards for at least one or more
constituent

3 Milan public water supply wells

sampled
o all wells meet drinking water
standards

97 mines assessed
e aerial gamma survey
e screening assessments
¢ 10 investigations — Dysart #2, John
Bully, Johnny M, Marquez, Mary
#1,Sandstone, Sections 10,12,15,30
e 1 cleanup — San Mateo Mine

Jackpile on NPL December 2013

Goals
In 2015, issue EPA and NMED
Groundwater Assessment Reports
In 2018, issue conceptual site model; is a
tool to understand impacts of legacy
uranium mining and milling on surface
water and groundwater systems in San
Mateo Creek basin

In 2016, engage potential responsible
parties

In 2016, BLM complete cleanup at 4
mines (Spencer and Barbara J Complex)
In 2016, USFS complete cleanup at 4
mines (Old La Jara, Taffy, Vallejo, Zia)

In 2016, EPA complete assessment on 2
mines and begin cleanup (Sections 35,
36); initiate assessment on 4 mines
(Sections 10, 22, 24, 30W)

In 2017, complete assessment on 4
mines and begin cleanup (Sections 10,
22, 24, 30W); initiate assessment on 4
mines (Sections 17, 19, 30, 33)

In 2019, complete cleanup of 3 mines
(Sections 35, 36, Johnny M)

In 2020, begin cleanup of 4 mines
(Sections 10, 22, 24, 30W)

Conduct remedial
investigation/feasibility studyv at Jackpile



Accomplished

— Inspected and maintained disposal cells
(Phillips Mill, Bluewater Mill, L-Bar Mill)

—  Demolished all remaining structures at the
Rio Algom Mill site

— Installed 10 new monitoring wells at the
Bluewater Mill; additional constituents/more
frequently sampling of wells at the
Bluewater and Rio Algom Mill sites

better understanding of hydrology

— Initial mission completed with 900
structures and properties assessed

772 found below action levels, owners
informed

128 found above action levels and
cleaned up

—  Completed biometric study

6 to 9 times higher uranium in urine
than national average

— 4 Community meetings held
—  5-Year Plan updated twice

Goals

Maintain disposal cells (Phillips Mill,
Bluewater Mill, L-Bar Mill)

In 2017, complete groundwater
feasibility study for United Nuclear
Corporation —Northeast Church Rock
site and update the Record of
Decision to account for current site
conditions

In 2017, complete investigation at
Homestake Mill site and issue final
groundwater and tailings pile Record
of Decision

2020 NRC license termination at Rio
Algom site; handoff to DOE for
surveillance and maintenance

2020 NRC begins handoff transition
to DOE

Clearly communicate ongoing and
planned actions/activities

Provide information the community
needs



BLM Land

B Tribal Land
State Land

B Background Well
Enforcement'W'e,II

Private Well
Ground Water Seep
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Goal for Water Sources




Grants Mining District




mine operations)

Potentially Responsible mines



Goal for Mines

EPA

 Complete Removal Action at Section 35/36
 Complete Removal Assessments on all Tronox Mines
« QOversee PRP assessments and cleanups

« Conduct RI/FS at Jackpile-Paguate Mine




Goal for Mines

BLM
« Complete Reclamation of Spencer Mine
« Complete Reclamation of the Barbara J Complex
USFS
/. * Complete Removal Actions at Taffy, Vallejo, Old La Jara,







Goal for Mills

2017 - Update ROD for UNC-NECR
2017 - Issue ROD for Homestake
2020 - License termination for Rio Algom Mill

Continue long-term maintenance of mills
(Phillips, Bluewater, L-Bar)




Goals for
Communication/Coordination

s Hold community meetings, as needed
s Implement education plan

s Maintain and update website annually

s Maintain FO-OC and Grants Command Post
s Make available TASC and TAG, as needed

= Annual updates to CIP



2015 5-Year Plan GMD

Next Steps

Oct. 9 — share plan

Oct. 27 — community meeting

* Nov. — incorporate comments; brief DD
* Dec. — finalize plan
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